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ABSTRACT 
The case of urban development in the Russian periphery is often 
overlooked in the scholarly efforts to theorize the center-periphery 
dynamics characteristic of the post-socialist contexts, not least in the 
case of Russia. Consequently, the analysis of urban development 
initiatives in the regions and provinces defies the logic of large-scale 
urban projects with characteristic subdominant relations between 
the state and the private sector, since the latter and the former are 
tied in competition for limited federal resources. We delve into the 
particularities of the center-periphery dynamics through the case of 
the Vologda River embankment renovation project, paying particular 
attention to the decision-making processes, lack of transparency, and 
bureaucratic hustle in response to the civil protest—all characteristic 
of a distinctive, though common across Russia’s peripheral towns, 
dilemma of systemic underdevelopment vs basic urban maintenance. 
We rely on discourse analysis of legal and regulatory documents, 
project plans, meetings proceedings and official correspondence 
between departmental agencies, and media posts created by the local 
protest groups during the period of 2018–2019. Through this analysis, 
we showcase not only the asymmetries of power relations in the post-
socialist periphery, but also bureaucratic constraints and uncertainties 
that often amount to a standstill situation with uncertain prospects for 
future improvement. 
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Introduction

The nature of the post-socialist transition left urban planners wondering about how 
to explain its dramatically divergent regional outcomes. Much has been written on 
the logic of post-socialist urban planning in large cities across Central and Eastern 
Europe, contributing greatly to the global debates in comparative urban studies (Hirt 
et al, 2016; Müller & Trubina, 2020; Tuvikene, 2016). While focusing on the neoliberal 
nature of post-Soviet urban governance, local stories from the peripheries were often 
left behind the scenes. As common urban development trajectories tend to result in 
the mass privatization of public resources, extraction and concentration of the wealth 
in the hands of the few, the commodification of urban space within the major urban 
centers, or prevalence of urban mega-projects and mega-events that prioritize large-
scale private investments over democratic processes (Büdenbender & Zupan, 2017; 
Grubbauer & Čamprag, 2019; Kinossian & Morgan, 2014; Müller & Pickles, 2015), 
peripheral regions and smaller towns are seen to lag behind, without the prospect of 
even reaching such “high developmental” outcomes (Zubarevich, 2013). This contrast 
between the center and periphery is particularly characteristic of contemporary 
Russia. Regions and municipalities lose some authority over decision making in urban 
development due to a lack of an independent budget base as a result of the centralized 
taxation system. The setting of priority tasks and agendas, within such a scheme, is 
formed centrally and remotely, which inevitably leads to the overinflation of design 
objectives and puts regions in front of the choice between “volume” or “quality”.

Driven by the need to fulfill social demands within the context of economic 
and political constraints, the dependence of regions on the center is deepening 
(Zubarevich, 2018). Due to a lack of independent resource revenues and erosion of 
the political mechanisms for self-governance, they are left with a dilemma—to fall into 
the path of systemic underdevelopment or to seek minimal resources for basic urban 
maintenance, instead of undertaking long-term and forward-looking developmental 
trajectories. This dilemma illustrates some of the typical cases outside of the country’s 
capital and large metropolitan areas (Trubina, 2015), often characteristic of the 
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systematic drying out of local budgets, reliance on the federal programs for acquiring 
financial and political support, inability to recast corrupt market mechanisms for the 
implementation of the programs, and erosion of public support throughout this 
process (Chirikova, 2015).

In this situation, federal target initiatives, national priority projects, and other 
country-wide schemes emerge as the unproven panacea to both, crumbling 
infrastructure in the regions and weathering political support and allegiance towards 
the center. Competing in the federal programs to obtain means for basic urban 
services highlights a partial return to the somewhat modernized Soviet methods of 
management (Gun’ko & Batunova, 2019a; Gun’ko & Batunova, 2019b; Zupan & 
Gunko, 2019). With the looming economic crisis, inflation, and political instabilities, 
financial benefits from these programs become insufficient, hence requiring symbolic 
resources for maintaining the established power relations (Zupan et al., 2021). In 
such constrained conditions, urban initiatives have to adapt to the situation. Hence, 
they often form a set of tight-knit governance networks made of local politicians, 
administrators, professionals, business, and civil society, ready to maintain and deliver 
urban projects with federal support. This creates a situation, where participation in 
federal programs is not necessarily mandatory, but unavoidable. It is this setting of 
political processes surrounding national priority projects that we review in the paper.

We study the particularities of the center-periphery dynamics through the case 
of the Vologda River embankment renovation project, paying particular attention 
to the bureaucratic procedures that created a distinctive, though common across 
Russia’s regions, situation. The analyzed case illuminates a complex dynamic—
between the lack of local resource revenues and the inability to manage federal 
funding, between the authority of the country’s capital in the decision making, and yet 
a lack of oversight and regulation from both sides. The project and its implementation 
show not only the asymmetries of power relations in urban development of the post-
socialist periphery but also bureaucratic constraints and uncertainties that mounted 
to a standstill situation today. We turn to qualitative analysis from a situated position, 
since both authors took part in mediating the urban conflict that emerged around the 
project. This involves discourse analysis of legal and regulatory documents, project 
plans, meetings proceedings, and official correspondence between departmental 
agencies, media posts created by the local protest groups, and participant observation 
during the period of 2018–2019. We explore the federal and municipal legislative 
mechanisms, project oversight, and local and federal decision-making strategies 
related to the issues with the project’s objectification and delivery. This leaves us with 
two insights. First, though the national government plays a key role in the proposal 
of the federal programs, it presents no flexibility in accommodating the contingency 
issues around the delivery of the project, leaving local governments with a dilemma of 
“deliver the project or perish.” Second, it shows how the local coalitions of state and 
private actors engage in non-transparent and contradictory measures required to tap 
into the multiple national funding schema, meanwhile presenting a lack of cooperation 
and oversight in the delivery of the project, not counting the erosion of civic democratic 
institutions through the process.
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Navigating Bureaucratic Uncertainty Between the Center and the Periphery

The nature of uneven resource redistribution between the center of policy making 
(Moscow) and the receiving peripheries is also a result of the long legacy of 
political centralization that took place in Russia since the 2000s (Gel’man, 2015). 
With Vladimir Putin taking the first term as the president, gubernatorial elections, 
introduced by Russia’s first president Boris Yeltsin as part of the democratization 
in 1996, were successfully eliminated in 2004 in exchange for the new model of 
selective appointments (Gel’man & Ryzhenkov, 2011). In this scenario the center 
started to rely on various stimuli to engage the regions, while the latter were offered 
minimal space for political maneuver in decision making if their place in the power 
vertical was secured (Sel’tser, 2014). In addition to the reformation of the Federal 
Council, local governors lost not only the membership at the Council, but also 
immunity from criminal persecution, which, though at a first glance a democratic 
measure, resulted in a reinforcement of the mutually beneficial relations between the 
center and the periphery. All in all, the new centralization of regional and municipal 
powers in the hands of the federal state was chosen as a Russian path. 

Within the constraints of the system, “the centre’s goals included the 
preservation of a stable economic and social order, in which the ruling group was 
unchallenged”, while “subordinated local actors could pursue a broad range of their 
self-interests, especially given the poor protection of property rights in Russian 
regions and cities” (Gel’man & Ryzhenkov, 2011, p. 454). With the recentralization 
of regional funding structures and taxation systems, which also reinforced verticality 
in economic relations (Zubarevich, 2018), regions are now in need to compete for 
financial resources in order to fulfill basic provisioning of public services such as 
housing, infrastructure, ecosystem management, and the rest. This leaves no room 
for the emergence of alternative mechanisms of self-governance, instead turning to 
the top-down systems of “manual control” and “hole patching” (Zubarevich, 2018). 
Moreover, recent uncertainty in Russia’s political and economic trajectory, coupled 
with the continuous change and reshuffling of cadres in managerial systems resulted 
in a situation, where regions are compelled to seek federal funding on a short-
term basis (Chirikova, 2015). Hence, focus on “short aims,” rather than long term 
modernization trajectories becomes the goal of this power structure. Hence, the 
motivation to take on risks and find new prospects is weaker than the motivation of 
political survival, which remains a powerful internal incentive for the daily managerial 
activities of regional elites (Chirikova, 2015). 

Since the early 2000s, various national projects of strategic development 
have become one of the mechanisms for centralized decision making. The so-
called “Federal target programs” were proposed as the first tool for the integrated 
solution to the centralized tasks, adopted and developed in 1995, followed by their 
reorganization again in 2002 (Panikarova, 2007). The center started gradually gaining 
back its leverage over the regions, since the “share of federal funds in the overall 
budget of the country increased from just over 40 percent in 1998 to 66 percent in 2006, 
where the proceeds from the most significant tax revenues were [...] only partially 



Changing Societies & Personalities, 2022, Vol. 6, No. 2, pp. 433–454 437

returned to the municipalities” (Gel’man, 2007, p. 9; our translation—V. S., & E. A.). 
While the Federal target programs focused on social politics in a fragmented and 
targeted manner, recent iteration of the strategic development goals produced a so-
called “National priority project”—a temporary fix to the imbalances between central 
and municipal budgets (Government of the Russian Federation, 2019). 

The National priority projects often emphasized “oversized prestige” initiatives 
with their top-down oversight and often a lack of established mechanisms for project 
delivery (Wengle, 2015). The idea first appeared in the period of 2005–2009, but 
its recent iteration in the Presidential Decree of 2018 (Ukaz Prezidenta Rossiiskoi 
Federatsii, 2018) has gained a greater scope, more specific, detailed goal-setting, 
and more attention to the management and control over the implementation (Ivanov 
& Bukhvald, 2019). National priority projects immediately became the darling of 
Russia’s presidential administration, as they were first reformulated in a new form 
in the presidential address to the federal government, parliament, and regional 
leaders to denote their strategic national character (Sharafutdinova & Turovsky, 2017; 
Wengle, 2015). Yet, the absence of a clear legal definition of this instrument of public 
administration, horizontal and vertical correlations between different programs, and 
the lack of methodology over the implementation and oversight left room for error and 
maneuver, despite massive scale of federal spending of up to 70% of the country’s 
federal budget expenditures (Azhluni & Sharygina, 2019; Ivanov & Bukhvald, 2019).

A new project-oriented governance approach, often characteristic of business 
management practices, was introduced at the federal level to develop key parameters, 
step by step directions, and a system of checks and balances to ensure that the goals 
of the federal programs were achieved and the federal resources were spent rationally 
(Charkina, 2017; Kozhevnikov, 2016). Supported through the newly established 
Department for strategic management of state programs and investment projects and 
a set of regional project management offices, project-oriented approach is applied to 
improve and regulate everyday spheres of social politics, from health, education, and 
housing, to agrarian development and the environment. Moreover, new project-oriented 
management tools are proposed to further political persuasion and accountability.

The KPI of regional governors is one such technology tied primarily to the 
implementation of the federal priority programs. All fifteen indicators of the KPI are 
directly correlated with the last presidential decree of 2018 (the series of the so-called 
“May decrees”) and are a reflection of the national development goals set by the 
president himself. Under the conditions of dysfunctional democratic institutions, when 
governors are viewed as managers who are assigned certain tasks, the introduction 
of a mechanism for evaluating their effectiveness is not devoid of objectivity (Butrin, 
2019). However, the list of these criteria changes practically every two years, depending 
on the specific priority projects being implemented and the indicators of these 
criteria are difficult to calculate (Butrin, 2019). Rather it is the political manageability, 
accomplishment of the major infrastructure projects, and steady relations with 
federal agencies that tacitly serve as a decisive factor for evaluation of gubernatorial 
productivity. This is supported by a fact that the list of criteria starts with one political 
measure framed as the “confidence in the government” (or doverie k vlasti), implying 
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the confidence in the President of the Russian Federation, the highest officials of the 
subjects of the Russian Federation, the level of which is determined, inter alia, by 
assessing public opinion regarding the achievement in the subjects of the Russian 
Federation of national development goals (Ukaz Prezidenta Rossiiskoi Federatsii, 
2021). This political indicator is intended to verify the other fourteen, since if the quality 
of education, the environment, the quality of healthcare, and quality of the labor market 
is improving, then the political indicator is also expected to improve; but if their dynamics 
are at odds, it means that something is not right (Butrin, 2019). In accordance with the 
KPI based evaluations, the state prepares proposals for the distribution of grants, 
financially incentivizing the work of governors (Gatinsky, 2019; Trunina, 2019).

The trajectory of project-oriented governance, via which specific resources 
are allocated on a competitive basis, not only balances the relations of power on 
multiple scales, but adversely affects the development of the long-term trajectories 
for self-management in the regions. Horizontal connections between the regions are 
therefore eroded as they compete against one another prioritising federal transfers 
(Golubchikov et al., 2014; Kinossian, 2013). In fact, in 2011 merely six of Russia’s 
83 regions received 40 percent of the federal investment (Golubchikov & Makhrova, 
2013). The system of checks and balances is also left on the regional shoulders to 
create visibility of decentralization, hence opening room for corruption and deceit. 
This leads to an unsustainable situation, where regional actors have no choice but to 
take part in the process for the sake of their own career, federal support, and delivery 
of public works in the regions (Lazareva, 2018). 

Our case of the Vologda River embankment renovation project lies in the 
middle of this entanglement over decision making. With the reliance on a number of 
different federal schemas, the large-scale urban redevelopment initiative found itself 
in a standstill situation resulting from the inconsistency of objectives between the 
programs and their structural inflexibility in the course of project delivery. This led to 
the inability of actors to navigate the system, subsequent violations of laws, spread 
of undemocratic procedures, and unfortunate outcomes—all of which we review 
in the following sections.

The Vologda Embankment Project

Vologda is a provincial city with economic and cultural functions, its input in the 
development of the surrounding territories is indisputable. The city claims an 
unspoken role as the “capital of the Russian North”, due to the ancient history of its 
foundation and an array of events related to the development of the region and the 
history of the Russian state as a whole (Shul’gin, 2011). Occupying an advantageous 
geographical position, Vologda was one of the main actors in mastering the wealth of 
Zavoloch’e—a historical region formed in the basin of the Northern Dvina River and 
Onega Lake in 10th–14th centuries. The first mention of the city is associated with the 
year of 1147 as the fortified Detinets-Kremlin was formed on the site of a previously 
existing settlement named after the Vologda River. In the pre-industrial period, the 
river primarily carried a defensive and trade function, being the main transportation 
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artery of the city. Natural green banks grew alongside it, with five churches, eleven 
merchant and tenement houses, doss-house and the building of the former diocesan 
women’s school (turned into a military hospital in the Soviet period) built on top. 
Unique views of the river banks became a key feature of the city for generations of 
Vologda residents and tourists. The central location of the river made it the main urban 
artery and determined the early Soviet and even pre-revolutionary planning structure. 
Historically and today the river serves as the main public space, with lindens, maples 
and birches planted along the entire embankment, creating a peculiar and inimitable 
look. Until recently, green shores with architectural monuments and ensembles of 
the 17th–19th centuries were the cultural hallmark of the entire region.

The prehistory of the Vologda River renovation project begins with the proposal 
for the tourist and recreational cluster “Nason City” developed and delivered within the 
framework of the Federal target program Razvitie vnutrennego i v”ezdnogo turizma v 
Rossiiskoi Federatsii (2011–2018) [Development of Domestic and Inbound Tourism in 
the Russian Federation in 2011–2018] supervised by the Federal Agency for Tourism 
(Vologda State Duma, 2014). The purpose of the project was to combine the sights, 
monuments of stone and wooden architecture, parks, and embankments located along 
the Vologda River in the historical part of the city, into a convenient network of tourist 
routes and create a major recreational area in the center of Vologda for its residents 
and visitors. The initiative served as the basis for the development of a new strategy 
for tourism on the territory of the municipality of the City of Vologda for the period 
of up to 2025, adopted at that time by the former city mayor (Vologda State Duma, 
2014). This first step served as the official prerequisite for the proposal of a large-
scale river bank protection project first initiated in 2011.The 2.8-kilometer-long section 
of the left river bank was originally announced under the same federal program, but 
after completing bank protection procedures on a small fragment of the embankment 
on the right side of the river, the funding for the continuation of the full project was 
refused, resulting in the need to search for alternatives. The authorities explained the 
necessity of transforming the banks of the river in its frequent flooding, as well as the 
systemic neglect of the banks’ greenery overgrown with shrubby vegetation that has 
attracted “homeless people, ticks, and trash” (Kruglikov, 2019; our translation—V. S., 
& E. A.). The project of the embankment renovation developed by a local organization 
specializing in the design of road infrastructure facilities without architects, landscape 
designers, and restorers in their staff received a positive conclusion from the State 
Expertise Commitee on September 16, 2013. 

The project entered into the implementation stage through participation in 
a different Federal target program Razvitie vodokhoziaistvennogo kompleksa 
Rossiiskoi Federatsii v 2012–2020 godakh [Development of the Water Management 
Complex of the Russian Federation in 2012–2020] run by the Ministry of Natural 
Resources and the Environment, with state contractors in the Ministry of Agriculture, 
Federal Agency for Water Resources, Federal Service for Hydrometeorology and 
Environmental Monitoring, and the Federal Agency for Fishery. The activities carried 
out within the framework of this program were subject to co-financing from the regional 
and federal budgets. The total amount of the contract required 265,181,410 rubles, of 
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which the municipality received 62 million rubles from the regional budget, while the 
rest came from federal transfers. The work, launched earlier in the spring of 2017, was 
to be completed by November 2019, with the full allocation of funds after the contract 
was signed. After the successful entrance into the Federal target program, an auction 
was announced on the State procurement portal to determine the general contractor 
for the construction work. The winner of the auction became a local company that is the 
largest executor of governmental contracts related to road infrastructure in the region. 
It is worth noting that the company has never performed the work on the protection 
of river banks and the project itself was initially designed through another company 
affiliated with the contractor, which contradicts the state anti-monopoly legislation.

Initially proposed under one federal program, and launched under another, the 
targets of which were significantly different, the project went into the implementation 
unannounced to the public. As Vologda residents soon discovered, the project intended 
the complete elimination of natural landscaping covering the banks with a concrete slab 
reaching its width of up to 30 meters and the length of 2.8 kilometers in total (Figure 1). 
With the help of the community of architects, city rights activists, and historical 
heritage preservation movements that rallied on the basis of the unfolding construction 
project, many citizens soon learned about the planned changes. As a result of the 
correspondence with federal officials and a number of meetings between the activists 
and the city mayor with representatives of the municipal departments, the authorities 
agreed with the erroneousness of the project and stated the need for a compromise 
solution to the situation. However, soon after the local administration closed the doors 
for further discussion, not intending any changes in the project and beginning an 
aggressive and manipulative communication with the activists in the information space, 
which caused a strong resentment among local residents and leading federal experts. 
Figure 1
Vologda River Embankment Before the Renovation Process

Note. Source: (Sazonov, 2019). 
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Figure 2
Vologda River Embankment During the Renovation Process

Note. Source: Varlamov, I. (2019).

The urban conflict in Vologda acquired the scale of a national precedent, where 
representatives of the Russian professional communities spoke publicly about the 
project. Leaders of the Russian urban protection and heritage preservation societies, 
renowned restorers, historians, the director of the Moscow architectural schools 
and their employees, architects and artists working with different regions of Russia, 
hydrogeologists, and popular urban bloggers—all contributed to the nation-wide outcry 
about the sudden elimination of Vologda’s cultural heritage with an easy approval or 
a blunt oversight from the federal authorities (Blagoustroennaia naberezhnaia, 2018; 
Kazankina, 2019; Kruglikov, 2019; Tarabarina, 2019; Zhiteli Vologdy, 2019). 

Undemocratic Decision Making, Violations, and Public Outcry

In the course of a year since the city began decisively clearing out the river bank 
from trees and shrubs, several urban communities discussed and condemned the 
process based on guesswork. There was no objective basis for the discussion, since 
no information about the plans of work on the embankment were available either on 
the official website of the city administration or in other information outlets. Criticism 
of the design solution began from the moment when in the fall of 2018 one of the 
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Vologda architects discovered design plans and legal documentation on the Public 
Procurement portal in a format only accessible to professionals using specialized 
architectural programs (Edinaia informatsionnaia sistema v sfere zakupok, 2017).
Turning this information into an accessible and visual format for the general public, 
with an explanation of the design decisions contained in the document, gave the public 
reasons to worry. The public became aware of the project when it was already in the 
first stage of the implementation—after acquiring a positive conclusion from the State 
Expertise, the first tranche of funding from the federal target program was received, 
a tender for the implementation of the project was drawn, and a contract with the main 
contractor was already signed. The reasons for the public outrage and the causes of 
thorough investigation on the state and municipal levels can be divided into several 
groupings that highlight discrepancies between the objectives of the national funding 
schemes and their delivery in the regions.

Inconsistency in the Project and Programs Objectives
The technology of a monolithic concrete slab with a cobblestone coating was chosen 
as the bank fortification method—for many, the decision was unexpected and 
unreasonable, since there were no data from hydrological and hydrogeological studies 
substantiating the need for bank protection, as well as the chosen technology itself. 
First, there was no apparent bank destruction on site, as there were practically no 
natural landslide processes within the city, which confirms the absence of changes in 
the configuration of the river bed over the past 200 years, according to an independent 
analysis conducted by the licensed hydrogeologist, which also concluded that isolation 
of large areas by concrete and asphalting can lead to the accumulation of groundwater 
that will increase the threat of flooding of nearby buildings and the destruction of 
cultural heritage sites (Adrianova, 2019). Secondly, the complete inconsistency of the 
ongoing project with the objectives of the originally declared federal program aimed 
at developing tourist attractiveness of the city were in plain sight. According to the 
city administration, the “strengthening” of the banks was supposed to facilitate their 
maintenance, since there were basically no budgetary funds for regular maintenance 
of the vegetation along the river banks. Zelenstroy municipal agency that used to 
maintain urban landscapes in the city was abolished due to the replacement of the 
mayor and, hence, the redistribution of power in 2016. Yet, the real difference in the 
cost of maintaining the natural banks and the price for building a continuous concrete 
slab was never calculated. Despite this, experts from the State Expertise issued 
a positive conclusion for the project. 

At the same time, the City Administration, represented by the Head of the 
Department of Architecture and Urban Planning tried to assure the public that the work 
on the embankment renovation will be carried out in two stages: first, reinforcing the 
natural banks with concrete, and second, creating a multi-functional public space on 
top. Discourse about the two-stage process was picked up by the regional media, 
but was, however, misleading, since the project entered the federal target program 
in line with the “protection and reinforcement of the banks” and not landscaping or 
improvement of the tourist potential of the place, which was the goal of the previous 
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program that municipality used for project proposal. The complete inconsistency 
with the objectives of the federal initiatives, caused by the necessity to enter multiple 
programs at once in order to accomplish a full spectrum of works, shows that regions 
are not able to deliver comprehensive development trajectories, but rather are forced 
to look for piecemeal solutions.

Legislative Violations
Violations of the law were detected at all stages of the process, from the 
incompleteness of the design documentation, lack of compliance with the officially 
adopted project plan, the organization of the construction work, to the acceptance 
of works with violations by the representatives of the responsible departments. 
For completeness of argumentation, we reveal in more detail the essence of 
violations, each carrying different measures of responsibility. First of all, the project  
documentation did not take into account and did not assess the possible negative 
consequences for the safety of the objects of architectural heritage of regional and 
federal significance: from vibration loads from pile driving or traffic and from changes 
in the hydrogeological regime of the groundwater. The activists submitted an 
application for the recognition of the embankment ensemble as an object of cultural 
heritage to the regional Committee for the Protection of Cultural Heritage in order 
to assign a single protection status to this section of the river and the architectural 
monuments located on it. According to the law, construction work should have been 
suspended during the term of the consideration of the application, but this did not 
happen. Moreover, the project violated the urban regulation in accordance with 
Ob”ekt okhrany istoricheskogo poseleniia regional’nogo znacheniia, gorod Vologda 
[Subject of Protection of the Historical Settlement of Regional Significance, the City 
of Vologda], distorting the most valuable panoramas of the central part of the historical 
settlement. The subject of the protection of the historical settlement, as mentioned in 
the document, was exactly “the space of the river” and “natural terrain of the banks,” 
meaning that it was “prohibited to cut down the greenery, except for the sanitary 
cuttings, to construct new buildings or permanent structures, to disturb the river banks, 
and to organize the garbage and soil dumps or other land works without accompanying 
archaeological support and the later reclamation of the soil” (Official website of the 
Government of the Vologda Region, 2018; our translation—V. S., & E. A.).

Secondly, the implementation of the project deviated from the approved plan. 
In fact, the work performed did not comply with the design decisions and the 
conclusion of the State Expertise. Where the project provided for landscaping 
fragments, it turned out that the solution implied a monolithic concrete slab. The actual 
elevations of the supporting structures also turned out to be higher than designed. 
The working group with a geodesic engineer carried out instrumental measurements 
showing that the height of the structural grillage was exceeded, significantly changing 
the contour of the banks and reducing the area of landscaping provided for by the 
project. This significant and unreasonable increase in the volume of work exceeded 
the maximum permissible by the public procurement legislation. Also, in the course of 
the work, environmental legislation was seriously violated, which, among other things, 
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came into conflict with certain target indicators of the federal program itself, since soil 
was removed from the river bed in order to build a monolithic grillage with mortars 
discharged directly into the ground in the middle of the winter affecting soils and their 
dynamics already in the spring.

Last but not least, when studying the paper documentation, it was found that 
some lines were smeared and corrected by hand in the consolidated estimate, 
which is considered a gross violation of law and is under the control of the State 
Prosecutor’s Office1. At the same time, there were two positive conclusions from 
the State Expertise, received separately for the estimate and for the project itself.  
As a result of the identified deviations from the original project, the city administration 
had to re-pass the State Expertise. However, the State Expertise refused to 
accept the updated project plans for consideration, which indicates the deliberate 
arbitrariness of decisions taken during construction. Despite the obvious violations 
during the implementation and the refusal of changes by the State Expertise, 
the acceptance certificates for several start-up complexes of the embankment 
renovation were signed by the Head of the Department of City Services. In the public 
sphere, this was broadcast as the absence of the need to repeat the procedure  
of the State Expertise hence the legality of deviations from the project, which, in 
fact, was a free interpretation of the Section 3.8 of the Article 49 of Gradostroitel’nyi  
kodeks Rossiiskoi Federatsii [Town Planning Code of the Russian Federation]. 

Undemocratic Decision-Making Procedures
The fact of the “behind the wall” decision-making process regarding the key public 
space of the city was no less important and caused great resentment within the 
community. The residents became aware of the plans when the contract with the 
general contractor had already been signed. As one of the local professors of 
architecture concluded, 

the issue of designing the embankment, like any other urban planning issue, is, 
first of all, the issue of power and distribution of very expensive and scarce 
resources, [...] therefore, if the community does not make special efforts, including 
those that often require energy, and even a conflict, in defending the interests 
of the city as a whole, we won’t accomplish anything”. (Kiyanenko, 2019; our 
translation—V. S., & E. A.)

The closed and non-transparent decision-making processes were not limited to the 
stage of the development of the project. Already during the full course of construction 
and the unfolding urban protest, the regional and municipal authorities demonstrated 
exclusivity in the choice of the public opinion related to the issue. The wave of critical 
statements by the expert society representing various professional communities was 
provoked by the refusal of the regional administration to modify the project, calling 
the representatives of the public and the experts who had spoken earlier “couch 

1 Available at request from the Department of City Services (http://vologda-portal.ru/oficialnaya_
vologda/adm_structure/index_v.php?SECTION_ID=5277)

http://vologda-portal.ru/oficialnaya_vologda/adm_structure/index_v.php?SECTION_ID=5277
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critics” (Kruglikov, 2019). The problem around the embankment renovation project 
was highlighted not only at the federal round tables and conferences, but also in the 
regional and national media. Strong contradictions sparked when representatives of 
the city administration, trying to create the appearance of the involvement of interested 
parties after the fact, turned to the help of mock-up social media accounts and loyal 
civil servants to control the situation, as well as using other forms of soft power to 
undermine the protest movement (Smoleva, 2020). It is worth noting that the situation 
was unfolding against the backdrop of another powerful and popular national priority 
project on the Formirovanie komfortnoi gorodskoi sredy [Formation of the Сomfortable 
Urban Environment] (Ministry of Urban Development of the Moscow Region, 2021), 
actively implemented throughout the country, promoting the values of democratic and 
participatory planning and involving the citizens in the process of urban redevelopment, 
so that the share of the active population was at least 30%. Despite this, the recent 
turn towards participatory urban planning in Russia is gaining traction, not without 
help of being included in the measures of governor’s productivity, since many are 
starting to realize that “the environment works better if the people who depend on its 
change are actively involved in its creation and management, rather than perceived as 
passive consumers” (Sanoff, 2000, p. 306). The case of Vologda is paradoxical in its 
own nature, where due to the presence of mature and historically developed bottom-
up activist communities, any forms of participatory planning, in the eyes of the local 
government, looks like a marginal protest movement (Smoleva, 2020).

Systemic Underdevelopment vs Basic Urban Maintenance

The project-oriented management of national initiatives in the regions allowed for 
anchoring the main priorities of strategic development of the Russian Federation 
through a system of singular and target-oriented programs, but also resulted in 
straightening of the vertical logics of power. On the one hand, it reinforced already 
established relations between the federal authorities, regional and municipal actors, 
incentivising their work with symbolic resources and measures of productivity derived 
from the business community, thus creating a situation of constant reappointments 
and political precariousness (Sel’tser, 2014). While on the other, it engineered and 
reinforced a strict system of rules oriented on an end product, unable to adapt 
to regional challenges throughout the long process of planning (Glaz’yev, 2007; 
Panikarova, 2007). This leaves regions in a situation of uncertainty—delivery of the 
final project “as is” primarily affects regional political stability and strengthens future 
prospects to secure more funding for other initiatives, disincentivizing any motivation 
or interest in the long-term development trajectories. The case of the Vologda River 
embankment appeared at the crossroads of this situation. Drawing from a number of 
federal programs to patch up a piecemeal solution to the problem of neglected river 
banks, which resulted from the erosion of the municipal self-governance systems in 
the first place, the city found itself in a messy situation. Vologda, here, is not a unique 
case but rather a norm. Recently, the cities of Ufa, Penza, and Ioshkar-Ola also faced  
a similar situation during the reconstruction of the respective river embankments, while 
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the city of Velikii Ustiug became a precedent in itself after covering a four kilometer 
stretch of the historical Sukhona River, carrying the wealth of cultural heritage on its 
banks, with perforated concrete panels (Kruglikov, 2019).

First of all, the misalignment of the activities of specialized agencies that form 
and oversee federal programs and the lack of vertical and horizontal interaction 
between the federal programs themselves, and, more so, between the federal and 
regional initiatives, is one such caveat. A vast array of specific initiatives that target 
specific issues have not provided for the co-positioning of goals and objectives, often 
leading to the duplication of program activities and confusion in accountability and 
oversight (Batievskaia, 2007). Moreover, federal initiatives are deliberately poorly 
coordinated with regional programs of socio-economic development, they do not 
take into account the specifics and priorities of the formation of the regional economy, 
based on the advantages of a particular region, hence resulting in the disagreements 
between the program host agencies and regional actors (Panikarova, 2007). The 
first iterations of the federal programs in the early 2000’s particularly resembled 
a “grouping of ordinary, routine budgetary measures masterfully arranged with the 
help of administrative resources” instead of a programmatic approach where federal 
and regional initiatives would become parts of the whole (Glaz’yev, 2007, p. 32; our 
translation—V. S., & E. A.). Though much improvement has been made since national 
projects’ iteration in 2018, they are still to integrate into a unified system synched with 
local networks of decision-making. Instigated and promoted as a holistic approach, 
federal projects address piecemeal issues compelling regional and municipal actors 
to tap into multiple federal schemes in order to implement more comprehensive plans 
and complete a full spectrum of projects. 

Secondly, federal priority programs are unidirectional, that is, the funding 
is distributed from above, without particular checks and balances related to the 
compliance of the project with the goals and the criteria of the programs. Moreover, 
mechanisms for reversal and adaptation of the project to changing local conditions 
are also lacking (Panikarova, 2007). Changing the terms of the contract during its 
execution is allowed only in exceptional cases, but the exceptions given in the law 
are not uncommon. The range of possible changes falls under a narrow margin of 
error, as the Article 95 of the Federal Law No. 44 O kontraktnoi sisteme v sfere zakupok 
tovarov, rabot, uslug dlia obespecheniia gosudarstvennykh i munitsipal’nykh nuzhd 
[On the contract system in the field of procurement of goods, works and services for 
state and municipal needs]states that the project can be modified only if the contract 
price is reduced without changing the contracted scope of work, or if the contracted 
scope of work is increased or decreased by no more than 10% (Federal Law No. 44-FZ, 
2013). At the same time, the authorities do not want to take too much risk, especially 
when the money is received and withdrawn from the specialized account of the 
Central Bank. The letter received by the Vologda activists from the Federal Agency 
for Water Resources, in which it was reported that at that time no requests for project 
adjustment were made by the regional government, is a clear confirmation. As  
a result, regions have no interest and motivation to redo and revise project objectives 
and solutions “as they go” since this would question earlier approved decision, which 
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can lead to political consequences and possibly criminal trials. These and other rules 
are laid out in the Federal Law No. 44 O kontraktnoi sisteme v sfere zakupok tovarov, 
rabot, uslug dlia obespecheniia gosudarstvennykh i munitsipal’nykh nuzhd [On the 
contract system in the field of procurement of goods, works and services for state and 
municipal needs], which regulates the process of the execution of state contracts, from 
tendering procedures, selection of contractor, to control over the implementation and 
acceptance of works. The law is intended to regulate relations aimed at preventing 
corruption and other abuses, but in fact it often ensures the maintenance of monopoly 
within different types of public procurement (Maraev, 2020). Despite the fact that some 
of the indicators of the procurement efficiency written into the Law are the final contract 
price and the transparency of the bidding process, there are still ways to circumvent 
them through the collusion between the customer and the contractor and participation 
of their shell companies in the auction (Nevzorov, 2014).

Lastly, the search for federal funds for the regions becomes an end in itself, since 
the very algorithm of such a search does not imply a solution to real problems. With 
drying out of local budgets and an unprecedented lack of local revenues, municipalities 
enter federal programs to fulfill basic obligations to their constituents. Since federal 
programs are initiated from above, the regions, in the hope of obtaining funding from 
the federal budget, pull their problems to those already identified at the federal level. 
This leads to various mishaps. Or, as an example of Vologda shows through a different 
case, entering competitive national priority project of the Formation of the Comfortable 
Urban Environment to merely pave the parking lot in the urban courtyards, instead 
of the comprehensive improvement of urban life in public space as the program 
implies, becomes a norm (Varlamov, 2019). 

Discussion: Prospects for the Peripheries?

Up to this point, the Vologda embankment project has not been completed and, as 
a result, the contractor and the Department of City Services “amicably” terminated 
the contract almost two years from the date on which it was supposed to be closed. 
Meanwhile, the regional Department of Construction has filed a lawsuit over an 
“unauthorized” departure from the planning documentation and, three court hearings 
resulted in three orders to the contractor to correct the violations at their own expense. 
As the civil protest didn’t settle down, the authorities came up with a new “calming 
maneuver” and entered another National priority project of the Formation of the 
Comfortable Urban Environment in order to “beautify” the concrete river banks. As 
a result, a new institution, the Urban Environment Lab, was created at the city level 
to seemingly serve as a connecting channel between the regional needs and the 
federal programs and to undertake new projects for the renovation of urban space 
initiated by the city administration. Analogous urban laboratories sprang up around 
the country and became one example of the mass influence of the capital on regional 
policy-making. Borrowed from Moscow through the broad educational programs 
for architects and public officials, specialists from all over the country learn and 
practice capital’s developmental agenda, initiating cross-regional competition over 
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federal resources (Zupan et al., 2021). The issue of the embankment renovation has 
disappeared from most discussions to date, as the established urban institution has 
calmed down the descent. Although as became known now, it was possible to make 
changes in the design and planning documentation, and hence improve the original 
river embankment with more sensitive methods. The city authorities deliberately 
delayed negotiations through ordinances by the regional government until the 
moment when making changes could have had consequences with criminal liability 
for those responsible.

Learning from a narrow, although emblematic case of the Vologda embankment 
renovation would allow us to tap into the whole complexity of the center-periphery 
relations in the field of resource provisioning in Russia today. First of all, the vertical 
centralization of power, often seen in Russia as a stable mechanism for effective and 
efficient delivery of centralized control, obstructs the development of the institutions 
of self-management by the curtailing the autonomy of local government in exchange 
for the loyalty of governors and regional elites (Nechaev, 2005). This leads to an 
unsustainable situation where servicing and appeasing the center becomes an 
end in itself, as well as a method for attracting minimal resources for basic urban 
maintenance. Secondly, it becomes questionable whether allocating certain priorities 
at the federal level, to which the regions have to fit and adapt, solves the problem of 
equalizing regional inequalities and delivering quality of the environment according 
to the needs of each place (Glaz’yev, 2007; Panikarova, 2007). 

Vologda became a prisoner of circumstances, trapped between the systemic 
degrading of local institutions for urban maintenance and hence the necessity to enter 
federal programs, between the ability to acquire federal help and yet the inability to 
apply it for more progressive ends. This dilemma has been characteristic of Russia’s 
center-periphery disparities in a long post-Soviet period, but we see it potentially 
informing other theorizations of urban development in the post-socialist world and 
beyond its borders, where authoritarian policies and systemic distrust of democratic 
mechanisms for resolving public issues are pulling the whole spectrum of similar 
problems, seemingly without prospects for future improvement.
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