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The Defect in the Time Control System On The Implementation of Construction
Works in Project of Caio-ur Bridge

ABSTRACT
        A construction industry has a special characters, differs from the other industries; becomes of its
huge size, continuous build up and the dependency of the others projects on it ( i.e  projects builds
needs constructions) and it can be argued that the construction industry, an industry productive
To any successful project implementation it needed to consider all the integration between project
phases.Any defect in the application of the project time schedule will tend to extra costs, delay fines
and this will cause a loss of profit national economy because of the delay in the project commissioning
time schedule and taking advantage of this project.
The aims of this research are to study and analyze the defect in the time control system for projects
construction. To get the objectives of the search, the researchers use to study previous literatures
rummages deals with project time scheduling and control. In this study Cairo-UR Bridge project was
selected for monitoring and follow up.
We collecting and analysis the data to determine the deviation in the project time schedule. In this
study we discussed a number of solutions to decline this deviation by adoption of scientific methods
after the application of these solutions this deviation was decline but not completely disappear for
many reasons, we explained it during this study.
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التوقیت الزمني الفعلي المخططالتوقیت الزمني 
وزن القطاع أیام 

العمل
المدة 

)أیام(الزمنیة
زمن البدایة زمن النھایة زمن البدایة زمن النھایة

رقم 
القطاع

5.22% 157 134 30/10/2005 18/06/2005 31/10/2005 20/06/2005 1
5.55% 167 93 07/12/2005 05/09/2005 15/04/2006 13/01/2006 2L
5.55% 167 109 20/12/2005 05/09/2005 22/03/2006 04/12/2005 2R

12.10% 364 101 09/12/2005 05/09/2005 23/04/2006 13/01/2006 3L
12.89% 388 99 04/12/2005 05/09/2005 21/04/2006 13/01/2006 3R
5.55% 167 110 29/01/2006 11/10/2005 23/03/2006 04/12/2005 4L
5.55% 167 92 11/01/2006 11/10/2005 14/04/2006 13/01/2006 4R
3.95% 119 113 16/10/2005 25/06/2005 17/10/2005 27/06/2005 5
6.05% 182 143 13/11/2005 23/06/2005 12/11/2005 23/06/2005 6
5.38% 162 233 08/02/2006 12/05/2005 21/03/2006 01/08/2005 7
5.55% 167 134 06/12/2005 25/07/2005 19/11/2005 09/07/2005 8
5.38% 162 215 16/12/2005 15/05/2005 08/04/2006 06/09/2005 9
6.51% 196 149 11/12/2005 15/07/2005 04/12/2005 09/07/2005 10
5.22% 157 243 01/03/2006 09/10/2005 18/04/2006 19/08/2005 11
4.15% 125 110 16/11/2005 29/07/2005 18/11/2005 01/08/2005 12
5.38% 162 144 11/03/2006 18/10/2005 22/03/2006 30/10/2005 13

وصف العملالرمزطاعرقم القت
١LOT11 الرمبة الرئیسیة W1جھة حي القاھرة
٢LOT2R2L مجسُّر المقترب الرئیسW1
٣LOT2L2R مجسُّر المقترب الرئیسW1
٤LOT3R3L فوق قناة الجیش(المجسُّر الوسطي(
٥LOT3L3R فوق قناة الجیش(المجسر الوسطي(
٦LOT4R4Lالرئیس مجُّسر المقترب W2
٧LOT4L4R مجسُّر المقترب الرئیس W2
٨LOT55 الرمبة الرئیسیة W2جھة حي أور
٩LOT66 الرمبةR1جھة حي القاھرة/ للخروج من شارع عمر بن الخطاب

١٠LOT77 مجسُّر المقتربR1
١١LOT88 الرمبةR2جھة حي القاھرة/ ر بن الخطابدللالتحاق بشارع عم
١٢LOT99 مجسُّر المقتربR2
١٣LOT1010 الرمبةR3جھة حي أور/ للالتحاق بشارع علي بن أبي طالب
١٤LOT1111 مجسُّر المقترب R3
١٥LOT1212 الرمبةR4جھة حي أور/ للخروج من شارع علي بن أبي طالب
١٦LOT1313 مجُّسر المقتربR4

)١ (

)٢ (-

)٢ (-
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قطاعات
عطلة یوم 

السبت 
والجمعة

العطل التعارضاتتھدیدات
الرسمیة

نقص الموارد 
وسوء الاحوال 

الجویة

احالة 
التنفیذ

اجمالي مدة التاخیر 
بدون الجمعة 

للسیطرة (ت والسب
)النوعیة

مجموع  التأخر 
بدون نقص الموارد 

)امانة(واحالة تنفیذ

14817021294140
2L302172851
2R302152651
3L4415617659
3R4418476562
4L3417537051
4R3417537051
56426194590
6642611306790
7772480104101
8562235308778
9462114716867

10382383161
112913253842
125526123881
133516102651

LOTSلھذا نسبة الانجاز التخطیطیةایام العمل
التاریخ

نسبة الانجاز الفعلیة لھذا 
التاریخ

نسبة 
الانحراف

عدد ایام 
الانحراف

نوع 
الانحراف

LOT11579774.5222.48%35تأخر
LOT2L16710046.5853.42%89تأخر
LOT2R16710044.7955.21%92تأخر
LOT3L36475.524.650.90%185تأخر
LOT3R38891.725.0566.65%259تأخر
LOT4L16761.716.0645.64%76تأخر
LOT4R16753.813.0440.76%68تأخر
LOT511910080.7219.28%23تأخر
LOT618210069.4530.55%56تأخر
LOT716210051.5448.46%79تأخر
LOT81677265.86.20%10تأخر
LOT916210048.6251.38%83تأخر

LOT1019610073.0926.91%53تأخر
LOT1115726.72.7723.93%38تأخر
LOT1212510069.8330.17%38تأخر
LOT1316298.743.2455.46%90تأخر
1273المجموع

یختارمن٢٥/٢/٢٠٠٦المشروع لغایةاسباب التاخر في) ٣(جدول رقم
المشروعقطاعاتمن قطاعالمباشرة  في كل 

)٢٥/٢/٢٠٠٦)٤
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نسبة الانجاز تاریخ التقاریر
المخططة

نسبة الانجاز 
الفعلیة

نسبة 
العجز 

التفاوت بنسب 
تقییم نسب العجزالعجز

28/9/200544.9134.4310.48
زیادة في نسبة العجز05/10/200547.2735.911.370.89
زیادة في نسبة العجز12/10/200549.7936.7213.071.7
العجززیادة في نسبة 20/10/200553.737.3316.373.3
زیادة في نسبة العجز27/10/200558.2839.219.082.71
زیادة في نسبة العجز02/11/200561.640.2321.372.29
زیادة في نسبة العجز16/11/200570.2344.1826.054.68
زیادة في نسبة العجز25/11/200574.9147.9826.930.88
نقصان في نسبة العجز03/12/200577.1150.4426.67-0.26
نقصان في نسبة العجز16/12/200580.654.2626.34-0.33
نقصان في نسبة العجز28/12/200582.1259.8122.31-4.03
نقصان في نسبة العجز14/01/200683.5463.7119.83-2.48
نقصان في نسبة العجز26/01/200684.267.3216.88-2.95

نقصان في نسبة العجز25/02/200684.671.9112.69-4.19

القطاعات
نسبة الإنجاز

٠٧/١١/٢٠٠٥
٢٨/١٢/٢٠٠٥لغایة

الإنتاج 
الیومي 

لإنجاز نسبة ا
المتجمعة

التاریخ المتوقع 
لإنھاء العمل

الإنتاج الیومي اللازم لإكمال 
المشروع بدون الغرامات 

التأخیریة

152.931.0870.4124/01/20060.26
2R25.150.5140.4223/04/20060.53
2L25.750.5340.4220/04/20060.53
3R2.460.6214.9715/05/20060.76
3L1.290.3212.4725/09/20060.78
4R1.430.3613.8525/08/20060.77
4L1.450.3613.9422/08/20060.77
511.50.2374.1717/04/20060.23
619.940.4165.4922/03/20060.31
715.260.3143.6127/06/20060.50
826.410.5458.6514/03/20060.37
924.830.5143.2419/04/20060.51

1028.610.5867.9120/02/20060.29
113.250.8120.4504/04/20060.71
1245.450.9359.8209/02/20060.36
134.371.0935.1525/02/20060.58

)٥(

)٦ (-
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)٢ (-

(1)G.M.Pرةِ غومھاھرم إدا) ١(شكل رقم

)٣ (
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مخطط المستقیمات للمشروع) ٤(شكل رقم 
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متطلبات الموارد الاسبوعیة
:أسم المھندس
:اسم القطاع 

التاریخ وحدة المادة 
المجموعالجمعةالخمیسالأربعاءالثلاثاءالإثنینالأحدالسبتالقیاس

توقیع مدیر المشروعتوقیع مدیر الموقعتوقیع المھندس
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